

SECRET

Approved For Release 2000/08/03 : CIA-RDP67B00511R000100100020-8

OXC 3041
Copy 2 of 11
14 Feb 62

MEMORANDUM FOR:

Chief, Administrative Staff
Chief, Development Branch
Chief, Materiel Branch

SUBJECT:

Updating OXCART Operations Plan 1-61

1. The updating of OXCART Operations Plan 1-61 was delayed in view of the revised aircraft delivery schedule and it's resulting changes in programming. The intent now is to update the Plan as of 1 March 1962 and each ninety (90) days thereafter.

2. The responsible Branch/Section Chiefs will prepare formalized inputs to update appendices and attachments with an "as of date" of 1 March 1962.

a. Administrative Staff is responsible for attachments 6, 7, and 8.

b. Development Branch is responsible for attachment 10.

c. Attachment 9 and attachments 11 through 23 will be removed from OPL 1-61 with the 1 March revision since this information will be maintained within the Materiel Branch.

3. Revision information should be submitted to Special Projects Branch not later than 5 March 1962 in order that reproduction schedules can be met. This memorandum replaces one of same subject dated 19 December 1961. (OXC 2806)

25X1A

Given
8 Mar 62

25X1A

Chief, Special Projects Branch, DPD

cc: AC/DPD
Asst Ch/DPD
DPD/PERS
DPD/SEC
DPD/COMMO
DPD/WX

SECRET

Approved For Release 2000/08/03 : CIA-RDP67B00511R000100100020-8